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ESTIMATE RUN 11/12/2013

ESTIMATE SUMMARY 08:08:15

CONTID: C19403         ESTIMATE NO: 0002 PROG 2005

PCN: 19403-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 FY 14 PRIORITY CULVERTS PERCENT TIME:

PROJECT NO: BR145A-058                    

SH 145 FY 14 PRIORITY CULVERTS

NAME OF ROAD: 145A

PROJECT COUNTIES: DOLORES

CONTRACTOR:

HABITAT CONSTRUCTION, LLC PAY PERIOD ENDING 10/25/2013 DATE TIME STARTED 09/04/2013

P.O. BOX 550 DATE LET 07/18/2013 DATE WORK BEGAN 09/04/2013

 DATE AWARDED 07/23/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/20/2013 DATE ACCEPTED

ROCKY FORD CO 81067     719-254-3900 DATE NOTICE TO PROCEED 09/04/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 544,809.43 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 492,042.87 NON-PARTICIPATING 230,657.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,273.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.47

FIXED COMPLETION DATE

FIXED COMPLETION DATE

65.84%

186,133.80

230,657.00

230,657.00

226,383.07

$

$

$

$

561.12

358,114.51

358,675.63

0.00

358,675.63

-7,380.64

0.00

351,294.99

0.00

AMOUNT DUE 351,294.99 226,383.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 226,383.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.0 TIME ALLOW: 5/15/2014 ??:??:??

ORIG TIME ALLOW: 5/15/2014 ??:??:??
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PCN: 19403-BID    ESTIMATE RUN 11/12/2013

PROJECT: BR145A-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

1,406.211.000

703.11

1.000

L S 

1,406.21000

0010 Removal of Pipe 0.000

52.500

202-00035  
 

2,108.9352.500

2,108.93

102.000

LF  

40.17000

0015 Removal of Asphalt Mat 108.700

120.300

202-00220  
 

2,319.77229.000

1,218.64

289.000

SY  

10.13000

0020 *Removal of Pavement Marking 318.000

123.700

202-00250  
 

1,700.55441.700

476.25

480.000

SF  

3.85000

0025 Embankment Material (Complete In Place) 111.750

223.500

203-00060  
 

7,958.84335.250

5,305.89

600.000

CY  

23.74000

0030 Hydraulic Excavator 8.000

0.000

203-01565  
 

1,282.248.000

0.00

15.000

HOUR

160.28000

0035 Truck (Dump) 20.000

0.000

203-01582  
 

1,769.0020.000

0.00

25.000

HOUR

88.45000

0040 Combination Loader 8.000

0.000

203-01594  
 

896.488.000

0.00

10.000

HOUR

112.06000

0045 Sweeping (With Pickup Broom) 0.500

4.500

203-01622  
 

525.655.000

473.09

10.000

HOUR

105.13000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

15.000

HOUR

32.51000

0055 Structure Excavation 237.000

285.000

206-00000  
 

1,675.62522.000

914.85

522.000

CY  

3.21000
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PCN: 19403-BID    ESTIMATE RUN 11/12/2013

PROJECT: BR145A-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Backfill (Class 1) 0.000

86.000

206-00100  
 

5,326.8486.000

5,326.84

225.000

CY  

61.94000

0065 *Shoring 0.650

0.250

206-01750  
 

43,313.550.900

12,031.54

1.000

L S 

48,126.17000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

100.000

CY  

6.91000

0075 Erosion Log (12 Inch) 460.000

80.000

208-00002  
 

1,782.00540.000

264.00

600.000

LF  

3.30000

0080 Erosion Bales 0.000

5.000

208-00010  
 

174.105.000

174.10

5.000

EACH

34.82000

0085 Silt Fence (Reinforced) 484.000

245.000

208-00021  
 

2,835.81729.000

953.05

900.000

LF  

3.89000

0090 Concrete Washout Structure 0.000

1.000

208-00045  
 

989.831.000

989.83

1.000

EACH

989.83000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

32.51000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

92.30000

0105 Erosion Control Supervisor 14.000

20.000

208-00206  
 

4,293.1834.000

2,525.40

50.000

DAY 

126.27000

0110 Water Control 0.350

0.400

208-00400  
 

30,345.620.750

16,184.33

1.000

L S 

40,460.83000
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PCN: 19403-BID    ESTIMATE RUN 11/12/2013

PROJECT: BR145A-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Delineator 1.000

0.000

210-00090  
 

32.521.000

0.00

10.000

EACH

32.52000

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

2,456.67000

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

1,888.33000

0130 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.500

ACRE

1,833.33000

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

50.000

LB  

4.40000

0140 *Brush Layer Cutting 0.000

250.000

214-01010  
 

687.50250.000

687.50

250.000

EACH

2.75000

0145 *Transplant Shrub 36.000

64.000

215-00000  
 

13,750.00100.000

8,800.00

100.000

EACH

137.50000

0150 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

1,514.000

SY  

3.36000

0155 Aggregate Base Course (Class 2) 0.000

275.350

304-02000  
 

8,695.55275.350

8,695.55

500.000

TON 

31.58000

0160 Aggregate Base Course (Class 6) 0.000

34.490

304-06000  
 

1,141.6234.490

1,141.62

130.000

TON 

33.10000

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

95.000

TON 

189.44000
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PCN: 19403-BID    ESTIMATE RUN 11/12/2013

PROJECT: BR145A-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Class B 0.000

13.500

601-01000  
 

15,477.4813.500

15,477.48

32.000

CY  

1,146.48000

0175 Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

256.000

SF  

8.18000

0180 Reinforcing Steel 0.000

1,504.000

602-00000  
 

3,263.681,504.000

3,263.68

3,500.000

LB  

2.17000

0185 *8x6 Foot Concrete Box Culvert (Precast) 0.000

88.000

603-70806  
 

95,795.0488.000

95,795.04

88.000

LF  

1,088.58000

0190 Fence (Plastic) 100.000

0.000

607-11525  
 

433.00100.000

0.00

100.000

LF  

4.33000

0195 *Construction Surveying 0.500

0.350

625-00000  
 

2,805.000.850

1,155.00

1.000

L S 

3,300.00000

0200 *Mobilization 0.291

0.194

626-00000  
 

40,769.530.485

16,307.81

1.000

L S 

84,060.89000

0205 Public Information Services 0.250

0.500

626-01000  
 

1,650.000.750

1,100.00

1.000

L S 

2,200.00000

0210 *Pavement Marking Paint (Waterborne) 1.900

1.970

627-00011  
 

191.573.870

97.52

12.000

GAL 

49.50000

0215 *Flagging 151.750

298.750

630-00000  
 

10,735.42450.500

7,119.21

750.000

HOUR

23.83000

0220 *Traffic Control Inspection 11.000

6.000

630-00007  
 

1,683.0017.000

594.00

40.000

DAY 

99.00000
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PCN: 19403-BID    ESTIMATE RUN 11/12/2013

PROJECT: BR145A-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Management 9.000

27.000

630-00012  
 

18,730.8036.000

14,048.10

60.000

DAY 

520.30000

0230 *Construction Traffic Sign (Panel Size A) 4.000

3.200

630-80341  
 

198.007.200

88.00

10.000

EACH

27.50000

0235 *Construction Traffic Sign (Panel Size B) 14.000

13.000

630-80342  
 

742.5027.000

357.50

30.000

EACH

27.50000

0240 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

38.50000

0241 Const Traf Sign (Spec) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

57.34000

0245 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

4,950.001.800

2,200.00

2.000

EACH

2,750.00000

0250 *Drum Channelizing Device 12.500

10.000

630-80360  
 

371.2522.500

165.00

25.000

EACH

16.50000

0255 *Drum Channelizing Device (With Light) (Steady Burn) 5.000

4.000

630-80364  
 

247.509.000

110.00

10.000

EACH

27.50000

0260 Concrete Barrier (Temporary) 78.000

62.400

630-80370  
 

4,817.12140.400

2,140.94

250.000

LF  

34.31000

0265 *Traffic Cone 28.000

22.400

630-80380  
 

277.2050.400

123.20

100.000

EACH

5.50000

0270 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.800

630-85006  
 

3,465.001.800

1,540.00

2.000

EACH

1,925.00000
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PCN: 19403-BID    ESTIMATE RUN 11/12/2013

PROJECT: BR145A-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

16,500.002.000

0.00

2.000

EACH

8,250.00000

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0285 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 358,114.50230,657.00544,248.31CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Sanitary Facility 1.000

0.000

620-00020  
 

561.121.000

0.00

1.000

EACH

561.12000

CAT 561.120.00561.12CURRENT AMT0400 $ $ $

$ 358,675.62230,657.00$544,809.43$CURRENT AMTPROJECT TOTAL


